
 

 
 

DATE:  November 22, 2010 
 
TO:  RMC Governing Board 
   
FROM: Belinda V. Faustinos, Executive Officer 
 
SUBJECT: Item 9: Cumulative Grant Project Status Summary 
 
 
The purpose of this report attached as Exhibit A is to provide a monthly update as to the status 
of each approved project under proposition 40, 50, and 84. The information contained in the 
report is project name, applicant name, allocated amount, and the project status. The report is 
also sorted in alphabetical order by project name. The status section for each grant has been 
updated to provide additional detail on the grantees’ current activities and progress toward 
project completion. 
 
As shown in this report the RMC has authorized 166 total projects, 122 of which are completed, 
and the balance of 44 projects active.  
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Status Report: 11/16/2010
Project ID ApplicantProject Name Workprogam 

Status
Project Description Project Status Funding

RMC08109 City of MonroviaAcquisition Monrovia 
Hillside Wilderness-
Leonard Property

Certified The City of Monrovia proposes to purchase 
a 40-acre parcel at the foothills of the 
Monrovia Hillside Wilderness Preserve in 
the City of Monrovia with access provided 
by Lower Clamshell Motorway

RMC Board approved grant, grant agreement in 
process. The City has requested an extension and 
is updating the appraisal and is moving forward. 
The acquisition is tentatively scheduled for late fall 
2010.

$1,318,000.00

LuzProject Manager:

RMC3576 Anaheim, City ofAnaheim Coves/ 
Burris Pit Park 
Development

Certified The Burris Pit/Anaheim Coves project is the 
development of a trail with landscaping and 
interpretive elements around a recharging 
pond in the City of Anaheim.

Prop. 84 approval by RMC Board 05/24/10 for 
$2,579,000. Grading has commenced, construction 
portion to be complete on schedule January 15, 
2011

$3,420,609.50

Valorie S.Project Manager:

RMC3596 Watershed 
Conservation 
Authority

Azusa River 
Wilderness Park 
Planning and 
Implementation - 
Prop 40

Certified This grant is planning and implementation 
for the Azusa River Wilderness Park.

The demolition of the Mobile Home Parkwas 
completed in Feb. 2010. The potential options for 
the Special Use Area have been developled by the 
consultants, reveiwed and cost figures are being 
estimated for the options.

$1,321,000.00

Valorie S.Project Manager:

RMC3238 Bellflower, City ofBellflower Riverview 
Park

Certified The project will provide a natural, riverfront 
environment along the San Gabriel River, 
serving numerous communities.

Council approved project plans and is ready to 
award a contract for construction. Based on 80 day 
construction period, project is consistent with 
expected completion date of 3/30/2011, consistent 
with State River Parkways grant.

$300,000.00

MarybethProject Manager:

RMC08112 Los Angeles 
County Flood 
Control District

Big Tujunga Dam 
Restoration

Certified Installation of flow and control systems 
that will enable restoration and 
enhancement of downstream riparian 
habitat.  Includes Information kiosk and 
passive recreation opportunities.

Project construction continues utilizing other 
funds.Project encountered delay due to Station 
Fire.Meeting with Forest Service on Interpretive 
RMC elements.

$1,000,000.00

LuzProject Manager:

RMC3615 Watershed 
Conservation 
Authority

Canyon 
Inn/International 
Theological 
Seminary property

Certified The proposed project is a fee simple 
acquisition of the approximately 26.06 acre 
International Theological Seminary (Canyon 
Inn/Cool Springs) property in Azusa within 
the Azusa River Wilderness Park project 
area.

The acquisition was completed in 2008. Planning 
for the property has begun with BlueGreen 
gathering the information and surveys of the 
property.

$1,500,000.00

LuzProject Manager:

RMC10001 California 
Resource 
Connection

Canyon Institute Site 
Access Planning

Certified Planning for new site access and security 
improvements for proposed Canyon 
Institute demonstration and education 
center.

Design review team kick off meeting will occur in 
December 2010.

$150,000.00

Valorie S.Project Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC3640 Watershed 
Conservation 
Authority

Chapter 8 Defaulted 
Tax Property

Certified The WCA identiied and bid on tax defaulted 
parcels that would further implement the 
agency’s programmatic objectives. These 
parcels are available at a low costs and 
would facilitate WCA's program goals.

Staff is  working on submitting agreement forms to 
the County, withdrew submitting parcels in 
Industry and Monrovia. Working with City staff of 
Long Beach, Glendora and Claremont.

$100,000.00

MarybethProject Manager:

RMC3254 Watershed 
Conservation 
Authority

Citrus Grove Heights Certified Pre-Acquisition and acquisition costs for a 
tax default property in Pico Rivera along 
the San Gabriel River and SGR Bikeway, to 
be developed for a bike rest stop by the 
WCA.

Staff is working on the conveyance of site from 
MRCA. Anticipated completion and deed processed 
is scheduled for February 2011.

$15,000.00

MarybethProject Manager:

RMC3621 Los Angeles and 
San Gabriel Rivers 
Watershed Council

Compton Creek 
Daylighting Study

Certified This feasibility study will focus on a 
significant storm drain network or 
catchment area in the Compton Creek 
Watershed or areas that drain directly to 
the western lower Los Angeles River

Study scheduled for completion in November 2010. $192,000.00

MarybethProject Manager:

RMC3318 Los Alamitos, City 
of

Coyote Creek-Los 
Alamitos 
Improvement Project

Certified The Coyote Creek-Los Alamitos 
Improvement project is the creation of a 
park out of an underused space along 
Coyote Creek.

 Project work has resumed, under new City 
Staffing to obtain easements/entitlements from 
Edison and Counties of Los Angeles and Orange 
Flood control entities

$1,440,000.00

Valorie S.Project Manager:

RMC3609 Watershed 
Conservation 
Authority

Duck Farm Phase IA 
Implementation

Certified The Phase 1A Duck Farm project involves 
the development of a 23 acre river 
adjacent park project.

100% Construction Documents complete; SCE 
approval pending; Regional Planning Reviews 
Complete. Construction contract awarded. Demo to 
start as early as 11/15/2010. Water source 
discussion with SGV Water Co in progress.

$1,798,389.00

Valorie S.Project Manager:

RMC09110 Amigos de los RiosEmerald Necklace 
Feasibility Project

Certified Planning and design for enhancements to 
existing trail to provide amenities to user, 
including signage, and native landscaping.

Initial recon on the San Gabriel River side, and 
surveys to identify potential sites has begun.

$200,000.00

Valorie S.Project Manager:

RMC3618 Watershed 
Conservation 
Authority

Emerald Necklace 
San Jose Creek 
Acquisition

Certified This project is a fee simple acquisition of 
approximately 4 acres within the San Jose 
Creek area in unincorporated Los Angeles 
County, Avocado Heights and will be 
developed as passive open space with 
equestrian features and water quality 
elements.

The WCA and landowner have completed 
negotiations on an option agreement which will 
result in initiating the due diligence period of 4 
months.  Staff is working with the County (long 
term steward) to finalize land acquisition and 
resolve survey issues.

$50,000.00

LuzProject Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC3633 Duarte, City ofEncanto Nature 
Walk Bioswale 
Project

Certified The project provides a bioswale with 
interpretive signage, native landscaping 
and a small infiltration basin to manage 
storm runoff.

Construction was completed November 8, 2010, 
with a final walk-through scheduled late November 
18.

$508,000.00

LuzProject Manager:

RMC09107 City of El MonteGibson Mariposa 
Park Development

Certified This project will create 4.3 acres of new 
park space

The grant agreement was approved at the RMC 
May 2010 Board Meeting and was certified by the 
State on June 2010. Construction is scheuduled to 
begin Spring 2011.

$1,761,588.00

LuzProject Manager:

RMC3337 El Monte, City of  
and Amigos de los 
Rios

Gibson Park Habitat 
Plantings

Certified Part of the Emerald Necklace, Gibson Park 
grant from the RMC will fund native 
landscaping, an outdoor interpretive kiosk 
& an outdoor classroom where visitors and 
school children can learn about the natural 
history and resources of this area of the 
water.

The City of El Monte is preparing to award the 
contract for construction of  “Mariposa Park”  grant 
agreement was extented to December 2010 and 
will require another extension.

$433,500.00

LuzProject Manager:

RMC08103 Pomona, City ofJefferson Park 
Acquistion and 
Planning

Certified Jefferson Park is planned to be a 1.76 acre 
urban neighborhood Park facility located in 
a high density neighborhood of Pomona, 
which lies within the RMC’s Urban Lands 
target area.

City has provided updated appraisal which has 
been submitted to Department of General Services 
Real Estate for review.

$1,510,000.00

Valorie S.Project Manager:

RMC3222 Fullerton, City ofLaguna Lake Park 
Master Plan

Certified The Laguna Lake project in the City of 
Fullerton is a restoration of a park designed 
and utilized since the 1950's.

Grant Agreement ammendment 8 extends time of 
performance to 12/30/10. Planting June 2010. 
Sitewalk conducted August 2010. Establishment 
through Dec. 2010

$620,000.00

Valorie S.Project Manager:

RMC08106 Los Cerritos 
Wetlands Authority

LCWA Hellman 
Acquisition Related 
Expenditures

Certified A grant to the LCWA for Hellman 
Acquisition related expenditures such as 
closing costs for escrow, title report, 
surveys and appraisal since these costs are 
not covered by the WCB grant.

This project was authorized in December 2008. 
The appraisal and appraisal review have been 
completed. Project to be completed by December 
2010.

$60,000.00

Valorie S.Project Manager:

RMC10005 Los Cerritos 
Wetlands Authority

Los Cerritos 
Wetlands Phases 1 
and 2

Certified The LCWA Phases 1 and 2 Site Restoration 
and Recreational Improvements Conceptual 
Plan proposes to develop a Habitat 
Restoration and Public Access Conceptual 
Plan for the Los Cerritos Wetlands.

This grant will be amended at the RMC November 
Board Meeting to combine both Phases 1 and 2 
and include the Marketplace Marsh.

$225,000.00

LuzProject Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC08101 Claremont, City ofPadua Avenue Park 
Development

Certified This is a 22 acre park development project 
that will feature both active and low impact 
recreation spaces.  Includes a habitat 
enhancement feasiblity study for the 
northeastern section of the site.

RMC processing administrative Grant Amendment 
2 for revised timeline and budget. Goal to 
complete construcction of project in early 2011, 
with feasibility study on open space completion by 
Aug 2011.

$850,000.00

Valorie S.Project Manager:

RMC3594 La Puente, City ofPhase I 
Implementation of 
the Puente Creek 
Nature Education 
Center

Certified Phase I of the Puente Creek Nature 
Education Center is designed to make the 
park functional while additional funding is 
being sought to complete the proposed 
project.

Grantee requested grant extension due to delays 
from the City Council final approval. Council 
approved plans in August 2010. City will be 
requesting a grant extension for an additional 
length of 7 months through July 2011.

$1,175,000.00

MarybethProject Manager:

RMC3616 Long Beach, City ofRancho Los Cerritos 
Arroyo 
Improvements

Certified The Rancho Los Cerritos Arroyo Restoration 
Project will expand the recreational use of 
the facility.

Construction underway of visitor's center and 
arroyo restoration. Project is anticipated to be 
completed by May 2011.

$275,000.00

MarybethProject Manager:

RMC10002 Rosemead, City ofRosemead San 
Gabriel Pocket Park

Certified Development of vacant parcel(s) within 
Edison Right of Way in urban area. Design, 
lease agreement and construction.

City/RMC/Edison met regarding project and 
drawings are pending submittal for review. City is 
reviewing agreement with Edison and obtaining 
proposal from Larry Moss Architect for revised 
design.

$548,340.00

Valorie S.Project Manager:

RMC09103 Watershed 
Conservation 
Authority

San Gabriel and Rio 
Hondo Watershed

Certified Implement, facilitate and plan project 
conceptual design and review, partnership 
building and pursuit of grant funding for 
selected project opportunities identified in 
Dept of Conservation Funded Watershed 
Coordinator Program.

This grant is currently providing cash flow and gap 
funding for the DOC reimbursable grant effort. 
Including collaboration with regional open space 
stakeholders to develop a unified picture of 
holdings, and identifying regional trail connections.

$168,563.00

Valorie S.Project Manager:

RMC08107 Los Angeles and 
San Gabriel Rivers 
Watershed Council

San Gabriel and Rio 
Hondo Watershed 
Program 
Implementation

Certified The Watershed Council will develop 
educational materials, facilitate outreach 
events/symposia, and provide technical 
support in support of Department of 
Conservation Watershed Coordination 
Program goals.

The Watershed Council is preparing for a 
Watershed symposiums that will feature issues 
related to the impact of wildfire, and is providing 
technical assistance to the Watershed Coordinator.

$81,437.00

Valorie S.Project Manager:

RMC09105 Watershed 
Conservation 
Authority

San Gabriel River 
confluence w/Cattle 
Cyn Improvement 
Project

Certified This grant request submitted by the 
Watershed Conservation Authority will 
provide improvements on the portion of the 
confluence of the East Fork of the San 
Gabriel River with Cattle Canyon and its 
creek.

Grant approved June 2010 meeting. The WCA has 
begun the coordination meetingw with the 
partners, and is drafting RFP's for the survey and 
the planning for release by end of 2010. WCA is 
also working on an agreement with USFS.

$766,584.00

LuzProject Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC3477 San Gabriel River 
Discovery Center 
Authority

San Gabriel River 
Discovery Center

Certified Discovery Center is the design and 
construction of a regional San Gabriel River 
watershed interpretive center at the 
Whittier Narrows Regional Park.

Final EIR approved by Authority Board on 1-20-
2010. Design Development commenced October 
2010 to be complete February 2011, fundraising 
efforts continue.

$3,000,000.00

Valorie S.Project Manager:

RMC3567 Whittier, City ofSan Gabriel River 
Trail Connector to 
Pio Pico State 
Historic Park

Certified Provide for the development of 
construction drawings and final and 
complete construction of a new class two 
multipurpose trails.

Grant extended to Feb. 2011.  City has approval 
from UPRR for permits for trail portion of project; 
city requested grant augmentation for county 
design review fees and consultant costs.

$659,136.00

MarybethProject Manager:

RMC3573 Seal Beach, City ofSan Gabriel River 
Trail Enhancement 
Development Project

Certified The San Gabriel River Trail project is the 
development phase from the previous 
planning grant the City of Seal Beach 
received from RMC.

Coastal Commission submittal October 2010. Final 
Design and review will take place during 4th 
Quarter 2010.

$2,000,000.00

Valorie S.Project Manager:

RMC3481 Long Beach, City ofSan Gabriel River 
Walk

Certified The San Gabriel River Walk consists of the 
development of a publicly accessible multi-
use pedestrian and bicycle trail through a 
restored native landscape along the 
western bank of lower San Gabriel River 
between Spring and Atherton streets.

This grant was restarted and the City of Long 
Beach is currently re-bidding the project and is 
scheduled to start construction on August 2010.

$622,600.00

LuzProject Manager:

RMC3595 Santa Fe Springs, 
City of

Santa Fe Springs 
Park Improvements 
and Development of 
Nature Sanctuary

Certified This grant funds implementation of a 
portion of Phase I functional elements of 
the park, such as the walking trails and 
landscaping.

RMC Staff reviewed construction documents and 
provided comments.  Issues with SCE have re-
surfaced. Grant extension pending through July 
2011.

$600,000.00

MarybethProject Manager:

RMC08102 Mountains 
Recreation and 
Conservation 
Authority

Soledad Canyon 
CAPP Acquisitions

Certified The project is matching funds to acquire 
four parcels located within the Angeles 
Linkage CAPP

The RMC Board approved award of Prop 84 
funding to MRCA for a CAPP acquisition in October 
08. The funding for this project is now available 
and the grantee is moving forward with acquisiton 
and tentatively scheduled to close escrow Fall 
2010.

$750,000.00

LuzProject Manager:

RMC3237 North East TreesSouth Gate Riparian 
Habitat Restoration

Certified Feasibility Study for potential acqusition 
and development of a small nature park.

Timeline extended administratively to Nov 30 2010 
to allow NE Trees to continue working on 
construction budget development, construction 
documents and final plans.

$500,000.00

MarybethProject Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC09108 Diamond Bar, City 
of

Sycamore Canyon 
Trail Phase IV

Certified Rehabilitated habitat native area within 1.1 
acre open space area, surrounded by trail 
and amenitites provided by other funding.

RMC reviewed and commented on 90% 
construction drawings underway with RTP funding, 
which are still in City plan check at this time.

$76,230.00

Valorie S.Project Manager:

RMC08108 League of Women 
Voters

Thompson Creek 
Feasibility Study and 
Planning

Certified Phase 1, feasibility and planning, to 
increase ground water recharge and 
preserve water spreading grounds as open 
space wetland/riparian area and 120 acre 
public park for recreational and educational 
use.

 Feasibility study is in progress. A public input 
meeting was held 9/25/2010.

$200,000.00

Valorie S.Project Manager:

RMC10003 Antelope Valley 
Conservancy

Una Lake Wetlands 
Acquisition & 
Restoration Phase 2

Certified Una Lake Phase 2 will provide funds for the 
AVC to work with consultants and partners 
such as TPL, Nature Conservancy and 
others to negotiate the purchase of lands 
and complete due diligence of  the sales 
within the Una Lake Wetlands complex.

The grant was approved as Tier 2 project October 
2008 RMC Board Meeting and was authorized for a 
grant at the July 2010 Board Meeting. Grant 
agreement has been ceritied and the Grantee is 
proceeded with the studies.

$0.00

LuzProject Manager:

RMC09115 Antelope Valley 
Conservancy

Una Lake Wetlands 
Acquistion and 
Restoration Phase 1

Certified Phase 1, fee title acquisitions of Assessor 
Parcel Numbers 3061-012-019; 3061-012-
018; 3061-012-037; 3061-012-013 totaling 
70 acres in the Big Rock Wash watershed

The grant agreement was approved at the RMC 
June 2010 Board Meeting and the RMC certified 
the grant agreement and AVC has began 
preliminary purchasing documents.

$105,000.00

LuzProject Manager:

RMC3635 Mountains and 
Recreation 
Conservation 
Authority

Urban, Mountains, 
and River Parkway, 
Capital Projects

Certified The project management services provided 
through this grant to the MRCA will directly 
lead to the acquisition, restoration and 
development of open space and 
recreational projects.

The balance of this grant $330,810.50 was 
redirected to WCA grant No. RMC 09102, actual 
amount of this grant is $595,589.50. MRCA has 
provided reconciliation and interest info, sending 
check for $856.26 to close out balance owned RMC.

$595,589.50

Valorie S.Project Manager:

RMC3598 San Gabriel, City ofVincent Lugo Park 
Implementation 
Phase I

Certified The grant will provide matching funds to 
the City for implementation of Phase 1 of 
the Vincent Lugo Park Masterplan.

March/April Bond sale funds provided to project to 
restart completion of Construction Drawing 
package which is underway.  City to begin review 
of in progress package with LACFCD.  Project 
slated to begin construction in early Winter 2010.

$525,024.00

LuzProject Manager:

RMC3522 Watershed 
Conservation 
Authority

Walnut Creek 
Habitat & Open 
Space Acquisition 
Project

Certified The project is the Watershed Conservation 
Authority’s acquisition of a portion of the 
60.76 acres within the riparian area of 
Walnut Creek and west of the 57 Fwy, in 
unincorporated Los Angeles County, 5th 
District, surrounded by the City of San 
Dimas.

WCA completed the acquisition of the property. 
The utility analysis is 75% complete, The RFP for a 
Planning Consultant is to be released by the end of 
2010. A stakeholder meeitng of the agencies and 
Tzu Chi was held in October.

$8,455,000.00

LuzProject Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC3642 City of San DimasWalnut Creek San 
Dimas Habitat and 
Open Space

Certified The City of San Dimas is conducting the 
pre-acquisition tasks related to the 
acquisition of the Walnut Creek Habitat and 
Open Space Project by the Watershed 
Conservation Authority.

The City of San Dimas completed the acquistion of 
Walnut Creek Habitat and Open Space project. The 
City has completed its review of the Utility 
infrastructure and is a part of the planning process 
for the property.

$80,000.00

LuzProject Manager:

RMC09102 Watershed 
Conservation 
Authority

WCA Capital Project 
Implementation

Certified Direct management of all aspects of the 
Watershed Conservation Authority capital 
projects including project design, 
permitting and construction funded by RMC 
grants.

Work is on-going for the Duck Farm, Walnut Creek, 
South Gate, etc. projects.  Detailed status 
information for each project is provided in the 
quarterly reports and the RMC Board reports.

$330,810.50

Valorie S.Project Manager:

RMC3264 Amigos de los RiosAlhambra Wash 
Naturalization

Completed Preparation of an initial feasibility 
assessment for naturalization of Alhambra 
Wash.

This project resulted in a study of scenarios for 
Alhambra Wash. The report outlines the feasibility 
for a native landscape and recreation redesign of 
this section of the wash to incorporate trails, native 
landscape and recreation amenities.

$40,693.17

BelindaProject Manager:

RMC3257 Aquarium of the 
Pacific

Aquarium of the 
Pacific Education 
Center Expansion

Completed This project expanded the footprint of the 
Long Beach Aquarium to provide greater 
visual and physical connections to the Pier.

The "Rios de la Vida" ceramic mosaic mural was 
designed, fabricated and installed on the fountain 
at the Aquarium entrance. Planning was conducted 
for the  LEED certified education classroom and 2 
watershed exhibits.

$389,593.44

Valorie S.Project Manager:

RMC3256 Aquarium of the 
Pacific

Aquarium of the 
Pacific Educational 
Programs

Completed This small grant supplemented funding 
from other organizations for a workshop 
entitled "Creating a Sustainable Coastal 
Community for the Long Beach of 
Tomorrow."

Project is complete and was closed August 2004.  
Services provided under the scope of work 
included watershed interpretive materials for 
elementary school teachers.

$12,000.00

JaneProject Manager:

RMC3268 Amigos de los RiosArcadia Wash 
Restoration 
Feasibility Study

Completed Assessment of feasibility for removing 
approximately 2,400 linear feet of concrete 
lining in the Arcadia Wash.

The report outlines the feasibility for a native 
landscape and recreation redesign of this section 
of the wash to incorporate trails, native landscapes 
and recreation amenities.

$152,038.05

BelindaProject Manager:

RMC3286 San Gabriel 
Mountains 
Regional 
Conservancy

Azusa Open Space 
and Access Plan

Completed This grant included portions of the 
activities associated with the development 
of an Azusa Canyon River Wilderness Park 
Master Plan and provided for coordination 
and administration of other river-related 
planning activities in the City of Azusa.

The consultant completed work on the strategic 
plan for the City of Azusa and its open space, and 
also completed research tasks with the city.

$82,906.92

JaneProject Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC3260 Watershed 
Conservation 
Authority

Azusa River 
Wilderness Park 
Acquisition

Completed The Azusa River Wilderness Park is a 
project to create a passive park on the 
north end of the City of Azusa at the 
beginning of San Gabriel Canyon.

Acquisition of Taylor, El Encanto and the Canyon 
Inn site are complete, bringing the park to 69 
acres. Remaining balance of $749 was 
disencumbered, and grant is closed out.

$1,669,633.00

Valorie S.Project Manager:

RMC3252 Gateway Cities 
Council of 
Governments

Bikeway Plan - 
Gateway Cities

Completed This plan will coordinate, prioritize and 
comprehensively evaluate the regional 
bikeway needs in the Gateway Cities area.

Elements of concept design were finally approved 
by MTA, 4F Federal Rule will not apply to this 
project.Final billings submitted by Gateway COG. 
RMC to set up meeting with MTA regarding final 
design concepts to determine ability to implement.

$250,000.00

MarybethProject Manager:

RMC3560 Trust for Public 
Land

Bluebird 
Ranch/Ferguson 
Property

Completed The Ferguson project is an acquisition 
project of a total of 259 acres in the City of 
Glendora.

The Bluebird Ranch Acquisition is complete. The 
Glendora Conservancy is the land owner and 
operator with the City holding the Conservation 
Easement.

$5,500,000.00

JaneProject Manager:

RMC3251 San Gabriel Valley 
Council of 
Governments

Brownfield Study - 
San Gabriel Valley

Completed Brownfields in the San Gabriel Valley COG 
area were identified for possible open 
space and economic development 
opportunities.

A fewer number of sites were found than 
anticipated, resulting in a reduction in the Scope of 
Work. The project is complete and only 
$80,059.07 was expended, the remaining funds 
have been disencumbered. The project is complete.

$250,000.00

Valorie S.Project Manager:

RMC3601 Mountains 
Recreation and 
Conservation 
Authority

Capital Project 
Management 
Services

Completed At the direction of the San Gabriel and 
Lower Los Angeles Rivers and Mountains 
Conservancy (RMC) Executive Officer, the 
MRCA shall perform project management 
tasks for projects on the RMC 
Workprogram.

Services provided under this grant included project 
management for RMC workprogram grants. Project 
Management services included development of 
project concepts with applicants and negotiations 
regarding the scope of work and budget.

$353,538.00

BelindaProject Manager:

RMC3211 Signal Hill, City ofChawot Nature 
Preserve 
(Geotechnical 
Studies) see RMC 
3305 & 3306

Completed The Cha’wot Nature Preserve project 
proposes to acquire approximately 32-
acres of hillside open space known as the 
North Flank, and presently owned by Signal 
Hill Petroleum.

The geotechnical studies have been completed. 
Related projects are:  RMC 3305, Appraisal 
(complete) & RMC 3306, Acquisition (not yet 
funded)

$20,000.00

Valorie S.Project Manager:

RMC3305 Signal Hill, City ofChawot Nature 
Preserve Appraisal

Completed The Cha’wot Nature Preserve project 
proposes to acquire approximately 32-
acres of hillside open space, known as the 
North Flank, and presently owned by Signal 
Hill Petroleum.

This appraisal was conducted in 2006, and 
determined the highest and best uses based upon 
the constraints identified in the geotech study. 
Related projects:  RMC 3211, Geotech study is 
complete and 3306 acquisition (not yet funded).

$20,000.00

Valorie S.Project Manager:
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Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMC3217 Rancho Santa Ana 
Botanic Garden

Children's Native 
Plant Garden

Completed This grant funded planning for a 3/4 acre 
children's native plant garden for children 
ages 4-7 at Rancho Santa Ana Botanic 
Garden.

This planning project is complete and includes a 
detailed plan for trails and interactive interpretive 
exhibits. A master plan has been completed and 
further progress on the Children's Garden is based 
on the phased implementation of the Master Plan.

$55,000.00

BelindaProject Manager:

RMC3593 Long Beach, City ofCity of Long  Beach 
Project Management 
Services

Completed The Long Beach Project Services 
Management grant with the City of Long 
Beach Real Estate Division to provide 
assistance for acquisition projects

Project management assistance included North 
Slope Signal Hill (RMC 3306), Wrigley Heights (no 
longer active), and Los Cerritos Wetlands projects 
(Bryant, Bixby, etc). Project complete, balance 
disencumbered.

$100,000.00

Valorie S.Project Manager:

RMC3202 Claremont, City ofClaremont Hills 
Wilderness Park

Completed Acquisition of 240 acres in the Claremont 
foothills to augment the City of Claremont's 
Claremont Hills Wilderness Park.

The project has been completed, and the property 
is now owned by the City of Claremont and is part 
of the Claremont Hills Wilderness Park, which now 
totals 1,589 acres.

$1,073,000.00

BelindaProject Manager:

RMC3554 Long Beach, City ofColorado Lagoon 
Restoration

Completed The Colorado Lagoon Restoration project in 
the City of Long Beach is a restoration of a 
well utilized lagoon.

The City was successful with its grant application 
was awarded $3.8 million. Final EIR recived final 
certification on September 08. Grant was 
completed.

$150,000.00

LuzProject Manager:

RMC3599 Los Angeles and 
San Gabriel Rivers 
Watershed Council

Compton Creek Completed The grant will provide funding to LASGRWC 
for implementation of the Compton Creek 
Watershed Management Plan.

Grant was extended to Nov. 2007 to pay for 
project costs.  Project is completed, final 
documentation to be submitted. RMC will look at 
potential projects in Compton for implementation.

$59,992.55

BelindaProject Manager:

RMC3246 Compton, City ofCompton Creek 
Regional Garden 
Park Master Plan

Completed The project is a multi-use recreational 
facility consisting of 3.3 miles of trails along 
Compton Creek connecting nearby parks, 
nature classrooms, and nature preserves 
within the watershed.

A final report is complete and has been approved 
by Compton City Council. The report provides 
details and opportunies for the creation of an open 
space network connecting Compton Creek to the 
surrounding community. This project is complete.

$92,195.25

BelindaProject Manager:

RMC3213 Orange, County ofCoyote and Carbon 
Creeks Watershed 
Management Plan

Completed This project was for development of a 
watershed plan for the Coyote and Carbon 
Creek Watershed

Final Copies of the Watershed Plan have been 
delivered to the RMC, the financial documents are 
completed. The project is complete.

$142,533.78

Valorie S.Project Manager:
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RMC3584 Cerritos, City ofCoyote Creek Bike 
Trail Connection to 
Cerritos Regional 
Park

Completed The Coyote Creek Bike Trail Connection to 
Cerritos Regional Park is a project that will 
enhance 2 access points to the Coyote 
Creek Bike Path. RMC staff has been 
working successfully with the City of 
Cerritos in defining the gateway/access 
area to Coyote

Construction drawings submitted to LA County PW 
10/09,permit issued 1/25/2010, Amend. 6 for 
change to SOW (delete new access ramp, add 
decorative gates), approved 1/25/2010. 
Construction complete in 05/2010. Close out in 
process.

$400,000.00

Valorie S.Project Manager:

RMC3580 Trails-4-AllCoyote Creek 
Regional Trail 
System 
Improvements

Completed The Coyote Creek Regional Trail System 
project is an assessment of the Coyote 
Creek Bike Trail as well as signage and 
some greening projects.

Trails 4 All has had successful stakeholder 
meetings.The mapping and report are complete 
and posted on the RMC Website. Grant extension 
to 8/30/08 to complete distribution. Project is 
complete

$250,000.00

Valorie S.Project Manager:

RMC3565 Watershed 
Conservation 
Authority

Development of 
Procedures for 
Project Funding 
Criteria

Completed This grant was given to the Watershed 
Conservation Authority (WCA) to enter into 
professional services contract for 
development of FY 04/05 procedures for 
project funding criteria.

This work has been completed and as a result RMC 
funded more than 30 eligible capital outlay 
projects.

$90,000.00

BelindaProject Manager:

RMC3419 Downey, City ofDiscovery Sports 
Complex (Formerly 
NASA Park)

Completed This grant provides passive recreation and 
interpretive concepts, and contributes to 
the cost of the large storm water basin, 
located adjacent to the Columbia Memorial 
Space Science Learning Center.

RMC staff conducted final walk through on May 28, 
2010.   Project complete per grant agreement, 
final retention request processed. See file for phtos 
and completion documentation.

$500,000.00

MarybethProject Manager:

RMC3232 Los Angeles - 
Dept. of Public 
Works, County of

Dominguez Gap 
Wetlands Multi-Use 
Project

Completed The Dominguez Gap Wetlands Multiuse 
project proposes to modify two existing 
retention basins located on each side of the 
Los Angeles River.

The project resulted in improved capture and 
treatment of run off along with an extensive native 
landscape, recreation trails and interprative signs.

$192,578.50

BelindaProject Manager:

RMC3273 Mountains 
Recreation and 
Conservation 
Authority

Duck Farm 
Geotechnical Studies

Completed The grant provides for geotechnical 
sampling on the Woodland Duck Farm 
property and independent analysis of the 
sampling results.

The final results of testing were reviewed by the 
Los Angeles County Department of Public Works. 
The report indicates that the area tested is not 
suitable for groundwater recharge.

$146,756.00

BelindaProject Manager:

RMC3243 Watershed 
Conservation 
Authority

Duck Farm Planning Completed The purpose of this project is to create a 
Master Plan for the Woodland Duck Farm 
property.

The Master Plan is complete for the Duck Farm 
Phase 1 A. Implementation continues under 
RMC3609. Close-out is in process with final 
accounting underway.

$480,000.00

Valorie S.Project Manager:
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RMC3274 Mountains 
Recreation and 
Conservation 
Authority

Duck Farm Traffic 
Studies

Completed The grant provides for CEQA 
documentation; a  traffic study on the 
Woodland Duck Farm property and for 
professional services related to the project.

Work on this grant is complete. The project funded 
pre-acquistion traffic studies and CEQA 
documentation for the acquistion of the Duck Farm.

$34,668.84

BelindaProject Manager:

RMC3259 County of Los 
Angeles

East Los Angeles 
Civic Center 
Improvements

Completed Assist in creating a sustainable, educational 
water feature connecting the plaza through 
open space

The project resulted in a water feature and 
recreation space at the Civic Center is now 
complete. An official opening took place on May 
9th, 2008.

$500,000.00

BelindaProject Manager:

RMC3212 Los Angeles - 
Dept. of Public 
Works, County of

Economic Value for 
Watershed 
Management 
Techiniques Study

Completed Develop a tool, in the form of a  user-
friendly spreadsheet model, to help make 
economic assessment of watershed 
improvement projects.

The tool will be available to a wide range of users 
and economic value demonstrations can be made 
for a wide variety of stakeholders.

$50,000.00

BelindaProject Manager:

RMC3587 Media and Policy 
Center Foundation 
of California

Edens Lost and 
Found: Emerald 
Necklace 

Completed This project's aim was to produce a 
segment for the series on the Emerald 
Necklace and to create a Teacher's 
Curriculum for the video with Amigos de los 
Rios.

This project is complete with the video on the 
Emerald Necklace and the teacher's curriculum 
delivered and on file. Amigos de los Rios has 
begun utilizing the video in their outreach efforts.

$74,500.00

BelindaProject Manager:

RMC3249 Media and Policy 
Center Foundation 
of California

Educational Program 
on Urban Forestry 
and Creation of 
Sustainable 
Ecosystems

Completed Eden’s Lost and Found  is a four-hour PBS 
series, showcasing extraordinary stories of 
environmental rebirth in four very different 
American cities.

The segments covering Chicago and Philadelphia 
aired in May 2006.The remaining segments, on the 
Los Angeles area and Seattle were shown in 
January of 2007. More information is available at 
http://www.pbs.org/opb/edenslostandfound/ and 
http://edenslostandf

$100,000.00

BelindaProject Manager:

RMC3263 Long Beach, City ofEl Dorado Nature 
Center Renewal

Completed The El Dorado Nature Center Renewal 
proposes to restore trails, restore the 
stream and improve signage.

The project was completed in March 2010 and 
included restored trails, streams and improved 
signage.Volunteers from the El Dorado Nature 
Center will complete the landscaping for the 
project.

$327,000.00

LuzProject Manager:

RMC3208 Long Beach, City ofEl Dorado Regional 
Park Wetlands 
Feasibility Study

Completed This project was to study the feasibility of 
bringing the urban run-off flow of the San 
Gabriel River through El Dorado Regional 
Park, Nature Center and proposed 
wetlands to make the park's lake and 
stream systems part of the San Gabriel 
River System.

The study is complete, it is possible to create 
wetlands in the park at a large cost, report is on 
file with RMC.

$100,000.00

BelindaProject Manager:
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RMC3605 Duarte, City ofEncanto Park 
Bioswale 

Completed This project is the water quality and 
conservation element in a larger project at 
Encanto Park, the Encanto Nature Walk 
Project.

Planning and design of the water quality and 
conservation elements at Durate's Encanto Park.  
The primary feature of the project is the bioswale 
that will slow down the drainage flow during wet 
events.

$150,000.00

Valorie S.Project Manager:

RMC3566 Glendora, City ofFerguson and 
Wildwood Pre-
Acquisition Expenses

Completed This grant paid for the appraisals and 
appraisal reviews enabling the City of 
Glendora and the City of San Dimas to seek 
funding for acquisition of properties 
totaling approximately 400 acres located in 
the San Gabriel Mountain foothills of 
Glendora.

The appraisals of Ferguson and Wildwood Canyons 
are complete. The state review of the appraisals 
for Wildwood and Ferguson are complete and 
supported.

$50,000.00

BelindaProject Manager:

RMC3229 West Covina, City 
of

Galster Park Project Completed The grant provides funding for 
improvements to portions of the existing 42 
acre Galster wilderness park.

The final project resulted in  major improvements 
to the family campground so it is fully ADA 
accessible, including ugrades to connecting trails, 
restrooms, and signage. Landscaping was also 
enhanced with native plants.

$476,000.00

Valorie S.Project Manager:

RMC3617 Pomona, City ofGanesha Park Completed The proposed Ganesha Park Trails Project 
will seek to re-open trails at Ganesha Park 
and to provide users with a sense of 
history of the park.This phase is planning.

The City has formally withdrawn from further 
development on this project and requested RMC 
disencumber the balance of  $112,540.00.

$116,945.00

Valorie S.Project Manager:

RMC0302-A Mountains 
Recreation and 
Conservation 
Authority

Geotechnical 
Sampling, Woodland 
Farms

Completed Grant provides for geotechnical sampling 
on the Woodland Duck Farm property and 
independent analysis of environmental 
documents services to Rivers and 
Mountains Conservancy.

Geotechnical studies on the Duck Farm were 
completed, testing for permiability completed, 
report on file. Grant completed

$325,000.00

BelindaProject Manager:

RMC3339 North East TreesGraham Elementary 
School Watershed 
Education Trail 
Phase I

Completed This is the first (phase I) of two grants to 
fund improvements to an existing alley 
used to access Graham Elementary by 
parents and school children.

This project, Phase I, is complete and the second 
grant, RMC3340, funds Graham Elementary School 
Watershed Education Trail Phase II.

$4,991.93

BelindaProject Manager:

RMC3340 North East TreesGraham Elementary 
School Watershed 
Education Trail 
Phase II

Completed This grant will fund improvements to an 
existing alley used to access Graham 
Elementary by parents and school children.

NET has complteted construction and student 
outreach for the project. The project resulted in a 
improved alley with native plants and paving 
improvements connecting the community to 
Graham Elementary School.

$50,920.00

BelindaProject Manager:

Item 9

13



Project ID ApplicantProject Name Workprogam 
Status

Project Description Project Status Funding

RMCS02910
10

Mountains 
Recreation and 
Conservation 
Authority

Grant Guidelines 
Development

Completed Grant provides for development of grant 
guidelines for Rivers and Mountains 
Conservancy

Grant Guidelines were completed and utilzied in 
Grant cycle of 2004. The Grant Guidelines are on 
file.

$138,285.00

BelindaProject Manager:

RMC3608 Community 
Conservancy 
International

Green Solutions Completed A scientific analysis and subsequent 
identification of multi-purpose projects 
which will address water quality, water 
supply, habitat restoration and recreational 
access in RMCs’ territory.

The completed report includes a summary of 
potential multi-purose project locations in RMC's 
territory that have a primary goal of achieving 
water quality benefits.

$50,000.00

BelindaProject Manager:

RMC3568 Watershed 
Conservation 
Authority

Green Visions Phase 
II

Completed This Phase II project is to implement the 
major tasks identified in the Phase I 
framework, to identify and assess 
opportunities for habitat conservation and 
restoration, open space acquisition and 
recreational facilities development, and 
watershed protect

Results of the species mapping and open space 
analysis are being incorporated into the web-based 
GIS tool. Hydrologocial data integration is pending 
completion, see Phase III tasklist.

$500,000.00

LuzProject Manager:

RMC3233 California Native 
Habitat 
Endowment Fund

Habitat Authority 
Community 
Outreach & 
Education

Completed This project is to develop a curriculum to 
train the trail and program volunteers 
(Docents) to conduct interpretive tours in 
the Puente Hills Landfill Native Habitat 
Authority properties. 

The Docent Manual interpretive education is 
complete, the training for the Docents outlined. 
Final payment has been made to the Authority.

$20,000.00

BelindaProject Manager:

RMC3556 Southern California 
Coastal Water 
Research Project

Historical Ecology of 
the RMC SGR

Completed Define and prioritize historical research 
questions to meet restoration and 
management information needs

The completed report has been posted on the 
websites of the RMC, SCCWRP and Cal State 
Northridge Geology Department.

$148,000.00

Valorie S.Project Manager:

RMC3562 Watershed 
Conservation 
Authority

Integrated Regional 
Water Management 
Plan

Completed This  project involved making preliminary 
findings regarding project opportunities 
and related criteria for the Integrated 
Regional Water Management Plan for the 
San Gabriel and Lower Los Angeles River 
Watershed Region.

Work has been completed and final work product 
has been submitted.  This document provided the 
framework for an Integrated Regional Water 
Management Plan for the RMC territory.

$100,000.00

BelindaProject Manager:

RMC3359 Los Angeles and 
San Gabriel Rivers 
Watershed Council

Invasive Weed 
Control in Riparian 
Habitat of San 
Gabriel Valley

Completed Undesirable invasive non-native plants will 
be selectively controlled by targeted 
herbicide applications.

All work has been completed and resulted in the 
removal of invasive weeks over a wide area north 
of Whittier Narrows.The project is currently being 
monitored for recurrence of invasive weeds.

$35,238.49

BelindaProject Manager:
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RMC3623 West Basin 
Municipal Water 
District

IRWMP Multipurpose 
Plan Development

Completed This work is for identification and 
development of multi-purpose projects for 
the Greater Los Angeles County Integrated 
Regional Water Management Plan

Deliverables for this project funded by the RMC 
were completed 4th Qtr 2008.  Multi-purpose 
projects which include habitat restoration and 
recreational access were identified in the Upper 
and Lower San Gabriel River and Lower LA River 
watersheds.

$100,000.00

Valorie S.Project Manager:

RMC3604 La Habra, City ofLa Habra Heights 
Trail Connectors Plan

Completed The City of La Habra Heights will locate, 
identify and assess the condition of multi-
purpose trails within the city that have 
connectivity to other trails in the region, or 
those that could have connections, if 
restored with appropriate improvements.

 The City completed a Trail Master Plan which 
identified and assessed the condition of multi-
purpose trails  that have connectivity to other trails 
in the region, or those that could have 
connections, if restored with appropriate 
improvements.

$49,991.58

Valorie S.Project Manager:

RMC3231 County of Los 
Angeles 
Department of 
Public Works

Lario Creek 
Enhancement Project

Completed This grant will provide planning funds for 
stream bank stabilization and restoration 
while increasing the channel’s ability to 
divert water for groundwater replenishment.

 Review of the two alternatives by Los Angeles 
County Department of Public Works is complete 
and the report has been finalized. This conceptual 
stage of planning is complete. Further work at PW 
is required.

$125,000.00

Valorie S.Project Manager:

RMC3372 El Monte, City ofLashbrook Park Completed Lashbrook Park is a creation of a park out 
of unused land along the Rio Hondo River.

The new park is complete and was opened on 
January 28th, 2006. There are new native plants 
throughout the park, a bio swale, interpretive 
signage that includes Emerald Necklace Wayfinding 
signage.

$71,000.00

BelindaProject Manager:

RMC3373 Los Angeles 
Department of 
Parks and 
Recreation, County 
of

Legg Lake Fishing 
Pier

Completed This grant will provide restoration of an 
area of North Legg Lake by implementing a 
shoreline restoration program which 
includes ADA parking, an access walkway 
and ramp, an informational kiosk and 
native landscaping. 

The project was transferred from LA County 
Department of Parks and Recreation to LA Co. 
Department of Public Works. Construction 
complete 12/30/08.

$500,000.00

Valorie S.Project Manager:

RMC3374 Walnut, City ofLemon Creek Completed Expansion and renovation of an existing 
park. The outdoor portion of the park to be 
accessible to developmentally disabled 
patrons and provide passive natural areas 
with recreational amenities.

This project resulted in trail improvements along 
Walnut creek with native landscaping and amenites.

$225,000.00

BelindaProject Manager:
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RMC3570 Aquarium of the 
Pacific

Long Beach 
Aquarium 
Watershed Exhibit 
Expansion Project

Completed This grant facilitates the completion of the 
Long Beach Aquarium Expansion Project - 
RMC 3257 for design and planning.

The Pierpoint exhibit is complete. Construction  
began on the Classroom and related exhibits in 
February, 2008. Construction on classroom and 
native plantings is complete.

$1,322,000.00

Valorie S.Project Manager:

RMC3559 Mountains 
Recreation and 
Conservation 
Authority

Long Canyon, Santa 
Clara River

Completed The Santa Clara River remains to a large 
extent unaltered and, because of this much 
of the natural habitat is intact.

The MRCA has completed the acquisition of the 
property and will manage the property for 
conservation purposes.  

$100,000.00

BelindaProject Manager:

RMC3380 Bell, City ofLos Angeles River 
Bikeway Path 
Enhancement and 
Rehabilitation

Completed Enhancement and rehabilitation of the LA 
River bikeway path, City of Bell.  This 
project will extend the River Parkway 
project funded by the Resources Agency.

$350,900.00

Valorie S.Project Manager:

RMC3586 North East TreesLos Angeles River 
Parkway Access 
Improvements - 
Cudahy

Completed Development of a pocket park using 
several funding sources.

 The project developed a pocket park with natural 
features, providing a bike trail rest stop along the 
Los Angeles River on a formerly barren parcel, 
adjacent to an urban neighborhood.

$150,000.00

MarybethProject Manager:

RMC3226 Lynwood, City ofLynwood Meadows Completed Lynwood Meadows project will rehabilitate 
a vacant city-owned property as a park 
with natural features including trails, native 
planting and benches.

Lynwood Meadows Park used a vacant city-owned 
property  located in an urban setting to provide  
open space, with a shaded picnic area for 
residents, adjacent to a new basketball court.

$562,379.00

MarybethProject Manager:

RMC3266 Lynwood, City ofLynwood Nature 
Park (South Gate 
Riparian)

Completed The grant paid for Phase 1 Environmental 
Assessment (soils sampling).

The soils report is completed for this site. $5,000.00

Valorie S.Project Manager:

RMC3607 Green Info NetworkMapping Support 
Services

Completed Creation of a project management 
database, clean up and organization of 
project attributes (GIS and other), map 
creation.

Work completed including updates to the 
workprogram, develop city maps, territory maps 
and financial data.

$31,790.00

LuzProject Manager:

RMC3394 North East TreesMaywood Bikeway 
Access

Completed Funding will provide for an enhanced and 
naturalized bikeway access with native 
planting, permeable surface, bench 
seating, and other amenities on the north 
side of Slauson Avenue at the LA River.

The project resulted in an enhanced trailhead 
providing improved access to the Los Angeles 
RiverTrail with native landcaping and recreation 
amenities and has been transferred to the City of 
Maywood for management.

$244,109.00

BelindaProject Manager:
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RMC3395 Maywood, City ofMaywood Riverfront 
Park

Completed The project has taken abandoned industrial 
and Superfund sites and converted them 
into a riverfront park with connections to 
the LA River Bike Trail.

The park implementation is complete and park is 
now open.  Final retention has been processed. 
Park opening and dedication took place  May 10, 
2008.

$250,000.00

MarybethProject Manager:

RMC3269 Pico Rivera, City ofMines Avenue Bike 
Lane Improvement 
Project

Completed Contruction of a Class 2 bike land along 
Mines Road to connect the San Gabriel and 
Rio Hondo Spreading grounds is not 
feasible at this time.  

The City partially completed design plans to 
construct a Class 2 bike lane along Mines Road, 
connecting to the San Gabriel and Rio Hondo 
Spreading grounds, but withdrew because the 
project is no longer feasible due to other 
developments on Mines Road.

$56,023.60

Valorie S.Project Manager:

RMC3204 Monrovia, City ofMonrovia Hillside 
Wilderness Preserve

Completed Acquisition of additional acreage  in the 
City of Monrovia Hillside Wilderness 
Preserve.

The City has completed purchase of 52 acres 
within the Monrovia Hillside Wilderness Preserve. 
The city  has one last piece of land to acquire in 
the Preserve. The project is complete and closed.

$810,000.00

BelindaProject Manager:

RMC3602 Puente Hills 
Landfill Native 
Habitat 
Preservation 
Authority

Native Habitat 
Docent Manual

Completed The Native Habitat Docent Manual is a 
project that started out with the Habitat 
Fund and has been redirected to the 
Habitat Authority due to their capacity to 
complete the work at this time.

The Habitat Authority has completed its 
interpretive Docent Manual and prepared a training 
schedule for the first class of Docents. The project 
is compete and closed.

$26,000.00

BelindaProject Manager:

RMC3585 Rancho Santa Ana 
Botanic Garden

Native Landscape 
Workshop

Completed The project developed and a conducted 
three workshops for landscape architects 
involved in design of public landscapes.

Turnout at the workshops was excellent, and 
participant evaluations were highly positive and 
indicated support of further outreach to assist in 
the industry's capacity to support the development 
of sustainable landscapes.

$5,212.00

BelindaProject Manager:

RMC3422 Rancho Santa Ana 
Botanic Garden

Native Plant Palettes 
for the San Gabriel 
River

Completed This grant provides funding for 
development of a list of native plants that 
can be used as suitable vegetation palettes 
for establishment of native plants in the 
San Gabriel River Watershed.

This project resulted in a comprehensive list of 
native plants suitable for use in projects within the 
San Gabriel River Watershed. The  project is now 
complete and the list is under consideration for use 
in the San Gabriel River Master Plan.

$52,788.00

BelindaProject Manager:

RMC3425 Anaheim, City ofOak Canyon Nature 
Center

Completed The project proposes improvements to the 
interpretive trail and nature center 
entryway and outdoor amphitheatre.

The City of Anaheim has completed and submitted 
the final reports and photos.

$6,050.00

BelindaProject Manager:
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RMC3207 Brea, City ofOlinda Historic Trail Completed Build a trail from the historic oil production 
area of the City of Brea up into the 
dedicated open space in the hillsides 
adjacent to Chino Hills State Park

The City of Brea has completed 2.2 miles of trail 
with educational/interpretive signage.

$98,050.00

BelindaProject Manager:

RMC3426 Brea, City ofOlinda Historic Trail 
Phase II

Completed The Olinda Historic Trail II is the extension 
of the Olinda Trail funded by the RMC, 
allowing for the City to create a loop trail 
that takes advantage of the conservation 
easement. 

The extension of the Olinda Trail in Brea, Olinda 
Trail II to its full 2.2 miles is complete.

$45,000.00

BelindaProject Manager:

RMC3253 Orange County 
League of Cities

Orange County 
Open Space and 
Multi-purpose 
Opportunities

Completed The Orange County Division of the League 
of California Cities (OCD) assessed open 
space, habitat, low impact recreation, 
watershed improvements and educational 
uses in the Orange County area.

This grant funded identification by the OCD of high 
priority regional open space and recreational 
opportunities as well as brought together the Cities 
in Orange County within the RMC territory.The 
project is complete and the report is on file.

$125,000.00

BelindaProject Manager:

RMC3592 Los Angeles 
Conservation Corps

Organic Community 
Farm

Completed This grant is to fund several projects at the 
EarthWorks Community Organic Farm, 
located in South El Monte.

The elements identified in the scope of work of a 
native plan meadow, demonstration gardens and 
related interpretive materials have been completed.

$83,260.00

Valorie S.Project Manager:

RMC3429 Duarte, City ofPacific Communities 
Acquisition Project

Completed This grant provided for acquisition of the 
Pacific Communities property, also known 
as the Duarte Foothills Reserve.

The City of Duarte completed the acquisition of 
329 acres  in December 2005.

$3,500,000.00

BelindaProject Manager:

RMC3200 Mountains 
Recreation 
Conservation 
Authority

Park Bond Project 
Management 
Services

Completed Project management services were 
provided for RMC grants for capital outlay 
projects.

The MRCA provided project implementation 
services such as project development, planning 
and site administration of over 100 projects.

$547,448.00

BelindaProject Manager:

RMC3270 Mountains 
Recreation 
Conservation 
Authority

Park Bond Project 
Management 
Services II

Completed This grant provided for project 
implemenation services over a two year 
period for the RMC workprogram.

Services provided under this grant included project 
implementaton of RMC workprogram grants. 
Project Management services included grant 
project administration and implementation of 
acquisition and development projects with 
applicants.

$589,139.00

BelindaProject Manager:
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RMC3242 Baldwin Park, City 
of

Park Master Plan - 
Baldwin Park

Completed Development of a portion of the city's Parks 
Master Plan, to identify needs and 
opportunities for open space and passive 
recreation in the City's existing park system.

Development of a portion of the city's Parks Master 
Plan, to identify needs/opportunities and policies 
for open space and passive recreation in the City's 
existing park system.

$50,000.00

Valorie S.Project Manager:

RMC3214 Friends of the 
Angeles Chapter 
Foundation

Peck Water 
Conservation Park

Completed Conduct a survey of Peck Park and 
connections to the park from the 
surrounding communities, and create a 
master plan.

A Master Plan has been developed for entranceway 
improvements, habitat restoration, native garden, 
irrigation improvements, and other park amenities.

$25,000.00

BelindaProject Manager:

RMC3235 Friends of Pio PicoPio Pico State 
Historic Park

Completed Interpretive materials which provide an 
overview of the capital improvements to 
Pio Pico State Historic Park.

The interpretive materials have been completed. 
This document provides an overview of the capital 
improvements to Pio Pico State Historic Park.

$5,000.00

Valorie S.Project Manager:

RMC3613 MRCAProject Management 
Services

Completed This grant provided for project 
implementation services over a two year 
period for the RMC workprogram.

Services provided under this grant included project 
implemtation of RMC workprogram grants.  These 
services assisted with the completion of over 60 
projects on RMCs workprogram.

$757,549.00

BelindaProject Manager:

RMC3224 La Puente, City ofPuente Creek Nature 
Education Center

Completed The City of La Puente proposes acquisition 
of a vacant parcel along Puente Creek on 
which the Nature Center would be located.

The acquisiton and design phase of this project are 
complete. The project resulted in a master plan for 
the Nature Center. Construction documents are 
being finalized for the project.

$394,522.94

BelindaProject Manager:

RMC3241 Paramount, City ofRalph C. Dills Park 
Expansion

Completed Development of a park master plan for the 
newly acquired properties that will be used 
for passive recreation and open space.

Funding provided for the developmnt of a 
conceputal plan and construction documents.  
Implementation of this project has moved forward 
with RMC and other funds.

$200,000.00

Valorie S.Project Manager:

RMC3561 Paramount, City ofRalph C. Dills Project Completed This grant provided funds to cover the cost 
of environmental services and demolition 
activities associated with properties 
acquired for the purpose of expanding 
Ralph C. Dills Park.

The environmental services are complete and the 
RMC has authorized a grant for site planning, 
RMC3241, Ralph C. Dills Park Expansion

$72,435.00

BelindaProject Manager:

RMC3638 City of ParamountRalph Dills Park 
Implementation

Completed Park development based upon RMC funded 
master plan for newly acquired properties 
that will be used for passive recreation and 
open space.

Development based on RMC funded master plan 
providing Urban passive recreation/open space. 
Sustainable elements include interpretive signage, 
state of the art storm water treatment features, 
native riparian plantings and passive recreation.

$1,000,000.00

MarybethProject Manager:
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RMC3234 Rancho Los 
Alamitos 
Foundation

Rancho Los Alamitos 
Native Garden 
Restoration

Completed The project includes planting of natives, 
the construction of pathways, interpretive 
signage, and professional services related 
to design and planning for the native 
plantings and improved grading.

The project resulted in the installation of paths, 
irrigation and historic landscape at a historic 
homestead in the City of Long Beach.

$63,546.00

BelindaProject Manager:

RMC3216 Rancho Los 
Cerritos Foundation

Rancho Los Cerritos 
Landscape 
Restoration

Completed Rancho Los Cerritos, is a national, state 
and local historic landmark.  This project 
consisted of site planning to enhance a 
stream on the site and related amenitites

The planning phase of this project is complete and 
resulted in construction documents for the 
improvements.  RMC Board has approved funding 
for implementation of the Arroyo phase of this 
project under RMC 3616.

$55,042.49

BelindaProject Manager:

RMC3458 Montebello, City ofRio Hondo - 
Roosevelt Avenue 
River Trail Entry

Completed The City of Montebello's Roosevelt Avenue 
project will enhance and provide amenities 
for the trailhead on the Rio Hondo bike 
path.

The City has received its permits from DPW and 
the cooperative maintenance agreement with the 
County has been signed and approved. The project 
was completed in May 2010, signage, native 
plantings and a picnic area were added to the bike 
trail.

$210,000.00

LuzProject Manager:

RMC3271 San Gabriel Valley 
Council of 
Governments

Rio Hondo 
Watershed Plan

Completed In 2002, the Regional Water Quality 
Control Board awarded Proposition 13 
Nonpoint Source Pollution Control grants to 
develop four sub-watershed plans within 
the RMC area.

This project is complete and the final plan was 
accepted by the Regional Board. The Rio Hondo 
Watershed Management Plan contains an overview 
of existing conditions within the watershed, 
discusses how these conditions should shape 
future projects.

$37,455.00

BelindaProject Manager:

RMC3221 El Monte, City ofRio Vista Park 
Restoration and 
Conservation Project

Completed The Rio Vista Park Restoration is complete 
it is a project that provides the restoration 
and rehabilitation of Rio Vista Park 
complete with interpretive displays, 
historical depictions of the Rio Hondo.

The project is complete with the interpretive 
signage and native plantings in place. The park 
was offcially reopened on June 7, 2008.

$375,200.00

AlinaProject Manager:

RMC3557 Southern California 
Coastal Water 
research Project

Riparian and 
Wetland Mapping

Completed Digital mapping for wetland and riparian 
areas in the RMC territory

Mapping was increased from 17 quads to 20,  and 
is complete. The report and maps will be posted 
on the Cal State Northridge, Center for Geographic 
Studies Website.

$104,000.00

Valorie S.Project Manager:

RMC3248 Watershed 
Conservation 
Authority

Rivers and Tributary 
Access 
Improvements

Completed The WCA has identified trail access and 
signage improvements as a critical need for 
the river corridors in our territory.

WCA funded 7-sub-grants for trail  improvements 
and signage along the SG and LA Rivers: 
completed projects are signage at Thienes Avenue, 
lower Los Angeles River, the San Gabriel River Trail 
at Irwindale and others.

$500,000.00

LuzProject Manager:
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RMC3272 Mountains 
Recreation 
Conservation 
Authority

RMC Grant 
Guidelines

Completed Services provided under this grant included 
development of grant guidelines and a 
workshop for successful grantees to 
provide assistance in selecting design and 
construction contractors.

The grant guidelines have been completed and 
updated.  The consultant completed the workshops 
and provided all relevant material.  An amendment 
to the scope of work also resulted in the 
production of GIS tools to help identify RMC 
projects.

$144,656.51

BelindaProject Manager:

RMC3240 Watershed 
Conservation 
Authority

RMC Trail & 
Recreational 
Opportunities Plan

Completed The product of this grant is a framework 
for the Green Visions Plan.  The 
deliverables included a plan inventory, 
online plan library and map, data scan and 
analytical framework and workshop.

RMC funded a portion of Phase III work was 
completed on June 2008. But Phase III work 
continued as part of WCA 032202 non-state funds 
received from LA County found.

$500,000.00

LuzProject Manager:

RMC3624 Azusa, City ofSan Gabriel Canyon 
Gateway Landscape 
Improvement Project

Completed Phase 2 of the San Gabriel Canyon 
Gateway Center native landscaping, 
walking trials, signage, irrigation, 
interpretive displays and an Oak Tree 
Memorial Groove and Wall.

This grant provided for the development of the 
native garden at the San Gabriel Canyon Gateway 
Center. The project was completed on August 4, 
2008 and maintenance will be provided by City and 
ANF

$293,283.00

LuzProject Manager:

RMC3236 County of Los 
Angeles 
Department of 
Public Works

San Gabriel River 
Environmental 
Graphic Design 
Services Program

Completed This project is the design of graphic 
elements for signage and interpretive 
projects along the San Gabriel River.

The complete signage and environmental graphic 
plan for the river includes the following 
components: Entry signs, Mile markers, Project 
signs, Wayfinding signs, and Interpretive signs.

$17,500.00

BelindaProject Manager:

RMC3228 Pico Rivera, City ofSan Gabriel River 
Spreading Grounds

Completed Development of a bike path/walking trail at 
the Spreading Grounds, landscaping, 
irrigation lines, the development of a rest 
area, lighting, interpretive signage and 
improved public entrances. The project is 
complete

Development of a bike path/walking trail at the 
Spreading Grounds, landscaping, irrigation lines, 
the development of a rest area, lighting, 
interpretive signage and improved public entrances.

$479,882.00

Valorie S.Project Manager:

RMC3239 Seal Beach, City ofSan Gabriel River 
Trail Enhancement

Completed The City of Seal Beach is restoring the 
existing San Gabriel River Trail.

This planning phase project is complete with 
construction drawings at 90%. The project is 
completed with phase 2- development under a 
new grant, RMC 3573.

$160,000.00

Valorie S.Project Manager:

RMC3247 San Gabriel 
Mountains 
Regional 
Conservancy

San Gabriel River 
Watershed Habitat 
Restoration 
Assessment Project

Completed The San Gabriel River Watershed Habitat 
Assessment project is a collection of 
research and data with an analysis in the 
Upper San Gabriel River, Walnut Creek and 
San Jose Creek sub watersheds.

The final report is on file with the RMC and will be 
included as part of the current condiitons of the 
Upper San Gabriel River Watershed Management 
Plan.

$84,987.00

BelindaProject Manager:
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RMC3230 County of Los 
Angeles 
Department of 
Public Works

San Jose Creek Bike 
Trail Planning

Completed Construction of 0.7 miles of a Class I 
bicycle trail with enhancements to 
landscape and hardscape.

Trail alignment and geotechnical work is  complete 
for the San Jose Creek and San Gabriel River 
bridges. Funding for construction has not yet been 
identified.

$200,000.00

BelindaProject Manager:

RMC3215 North East TreesSan Jose Creek 
Greenway 
Improvements

Completed Provide additional habitat benefits to the 
current Greenway Project by providing 
additional plantings, interpretive signage, 
and volunteer events.

The project resulted in landscape and trail 
improvements along San Jose Creek between 
Workman Mill Road and the 605 freeway. The 
improvements are now managed by Los Angeles 
County Department of Park and Recreation.

$48,975.00

BelindaProject Manager:

RMC3210 Santa Fe Springs, 
City of

Santa Fe Springs 
Park Master Plan & 
Nature Sanctuary 
Feasibility Study

Completed Create a master plan for Santa Fe Springs 
Park and assess the feasibility of expanding 
the park to create a nature park on a 13 
acre site at the the northern end.

This grant resulted in a Master plan for a passive 
park on a 13 acre site located between the 605 
freeway and the San Gabriel River. Project 
planning restarted in 2010 under RMC Grant 3595.

$100,000.00

MarybethProject Manager:

RMC3244 Seal Beach, City ofSeal Beach Open 
Space Opportunities

Completed This small planning grant funded the 
investigation of potential open space 
opportunities within the City of Seal Beach 
and allowed for a master plan approach to 
future projects.

TheCity of Seal Beach identified opportunities for 
planning, partnership, and property acquisition 
were identified and allow the City to strategically 
plan its future open space needs and potential 
opportunities for RMC funding.

$44,242.76

BelindaProject Manager:

RMC3262 Puente Hills 
Landfill Native 
Habitat 
Preservation 
Authority

Seventh Avenue 
Trailhead 
Improvements

Completed Seventh Avenue Trailhead project was with 
the Puente Hills Landfill Native Habitat 
Preservation Authority in the northwestern 
Puente Hills in the Hacienda Heights 
community as an improved access point to 
the Skyline Trail and other trails in the hills.

The Habitat Authority has completed the project 
that included a trailhead, interpretive signage, a 
bioswale and connection to the Skyline Trail; they 
also hosted a trail opening event.

$231,739.00

BelindaProject Manager:

RMC3634 Watershed 
Conservation 
Authority

South Gate Habitat 
Acquisitions Grant

Completed $189K grant from RMC to WCA for 
acquisiton of 4 parcels. 7.6 acres as part of 
the South Gate Riparian Habitat 
Restoration project.

Property acquired on 8/12/08 by WCA, $630K.Next 
phase: Approve $1.5 in devo funds (Proposition A) 
from City of South Gate to WCA.

$189,000.00

MarybethProject Manager:

RMC3588 South Gate, City ofSouth Gate LA River 
Parkway Access 
Improvements

Completed This project will provide access 
improvements to the LA RIver Parkway at 
Southern Avenue and Hollydale Park.

The project improved access to the LA River 
Parkway at Southern Avenue and Hollydale Park. 
Improvements included new gates, fencing, native 
landscaping and interpretative signage and a 
restroom.

$465,000.00

Valorie S.Project Manager:
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RMC3611 Trust for Public 
Land

South Gate Riparian 
Restoration 
Acquisition

Completed The Trust for Public Land (TPL) provided 
professional services related to the 
acquisition of a 7.6+ acre site along the 
Los Angeles River and a component of the 
South Gate Riparian Restoration project 
(RMC3237).

WCA acquired this 7 acre site on August 14, 2008 
from TPL. RMC has funded Northeast Trees to 
develop a feasibility report and conceptual plan for 
the site.

$126,000.00

MarybethProject Manager:

RMC3220 Diamond Bar, City 
of

Sycamore Canyon 
Park Trail 
Development Project-
Diamond Bar

Completed This project developed the first trail 
increment of the City’s five-site, city-wide 
trail system.

This project, the first 1.5 mile increment of the trail 
system, is complete. The trail opened on February 
25, 2006.

$124,081.00

BelindaProject Manager:

RMC3582 Diamond Bar, City 
of

Sycamore Canyon 
Trail Phase II

Completed The Sycamore Canyon Trail II project will 
construct two new trail access points along 
the trail as well as two class B trail 
heads.Project is complete.

The Sycamore Canyon Trail II project consists of 
two new trail access points along the trail and two 
class B trail heads. The project included 
stabilization of the trail and development of the 
staging area/access points.

$140,000.00

Valorie S.Project Manager:

RMC3218 San Gabriel 
Mountains 
Regional 
Conservancy

THINK RIVER! Completed This small grant funded development of the 
Think River! project -- an integrated 
watershed education program to provide 
educational opportunities for youth in the 
San Gabriel Valley regarding water quality, 
water supply and use and habitat.

The final version of the Think River! Interpretive 
curriculum is on file, the program includes 
integrated watershed education program to 
provide educational opportunities for youth in the 
San Gabriel Valley.

$46,440.00

BelindaProject Manager:

RMC04-402-
2A

Mountains 
Recreation And 
Conservation 
Authority

Traffic Study for 
Woodland Duck Farm

Completed Grant provides for CEQA Documentation 
and for a Traffic Study on the Woodland 
Duck Farm property.

The Traffic Study for access to the Duck Farm was 
completed and is on file.

$80,000.00

BelindaProject Manager:

RMC3291 Bellflower, City ofTrain Depot Staging 
Area

Completed Restoration of an historical train depot into 
a regional bikeway trail rest stop/staging 
area as well as transit facility.

The project included improvements to a historical 
train depot and a regional bikeway trail rest 
stop/staging area as well as transit facility.

$250,000.00

Valorie S.Project Manager:

RMC3209 San Gabriel, City ofVincent Lugo Park 
Renovation

Completed Develop a master plan for the renovation of 
Vincent Lugo Park.

The completed master plan for redevelopment of 
Vincent Lugo Park included native planting, run off 
retention,  improved trails and interpretive 
signage. Balance remaining $25,024 redirected to 
RMC3598 on 11/27/06.

$49,976.16

Valorie S.Project Manager:
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RMC3205 Pasadena, City ofWashington Park 
Implementation-  
Pasadena

Completed The project consisted of the redevelopment 
of Washington Park and restoration of 
historical elements.

Construction is complete and an official opening 
ceremony was held on September 30, 2006. The 
project resulted in renovation of trails within the 
park with native landscaping and interpretive 
signage.

$331,543.84

BelindaProject Manager:

RMC3589 Los Angeles and 
San Gabriel Rivers 
Watershed Council

Watershed 
Assessment and 
Planning 
Opportunities

Completed The RMC grant would provide support to 
the Watershed Council to prepare a 
concept proposal, the first step in a two-
stage application process.

The grantee  developed a project proposal for 
Proposition 50, Ch. 7 grant programs, hosted a 
project workshop and coordinated regional 
interests in the program.

$9,240.00

BelindaProject Manager:

RMC3219 Regents of the 
University of 
California

Watershed 
Education in Multi-
Lingual Communities

Completed The University of California Cooperative 
Education and East Los Angeles College 
cooperated to develop a multilingual 
watershed interpretation and education 
curriculum for English-as-a-Second-
Language students.

The ESL curriculum was submitted to LA Valley 
College and to University of California Agriculture 
and Natural Resources (UCANR) publications for 
free download. The project is complete.

$32,094.00

Valorie S.Project Manager:

RMC3267 TreePeopleWatershed 
Education Outreach

Completed This work was not carried out, as time 
progressed, the need for TreePeople to 
provide services to the designated cities 
was no longer necessary

Grantee has withdrawn from this project, as the 
scope is no longer feasible. The balance of the 
funds has been disencumbered and the project 
was closed in October 2006.

$16,093.80

Valorie S.Project Manager:

RMC3250 Los Angeles 
Conservation Corps

Watershed 
Improvement 
Projects- LACC

Completed This grant to the Los Angeles Conservation 
Corps provides for improvements within the 
San Gabriel River Watershed.

LACC has completed weed abatement projects, 
treatment of invasive weeds and landscape 
improvements along the San Gabriel River and San 
Jose Creek.

$150,000.00

BelindaProject Manager:

RMC3543 Lakewood, City ofWest San Gabriel 
River Open Space 
Project Phase II

Completed West San Gabriel River Open Space Project 
– Phase II project will extend and connect 
the greenbelt and existing trails of the 
West San Gabriel River Parkway Nature 
Trail (Phase I) through the proposed area 
to Del Amo Boulevard.

This project is now complete and is open to the 
public. The project in the City of Lakewood 
included native landscape walking trail and a trail 
along the San Gabriel River.

$300,000.00

BelindaProject Manager:

RMC3245 Whittier, City ofWhittier Greenway 
Extension

Completed The Whittier Greenway is a linear park and 
multi-use trail along an abandoned 5.2-
mile, Union Pacific rail corridor through the 
City of Whittier.

A feasiblity and alternatives plan was developed to 
identify and rank potential routes to connect the 
Whittier Greenway Trail to the San Gabriel River 
biketrail.

$150,000.00

BelindaProject Manager:
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RMC3637 Whittier, City ofWhittier Greenway 
Trail Environmental 
Project

Completed $203,200 for the remediation of arsenic 
found on the 4.5 mile Whittier Greenway 
Trail.

Remediation of arsenic contamination along the 
4.5 mile Whittier Greenway Trail, to allow safely 
full public access

$203,200.00

MarybethProject Manager:

RMC3619 Watershed 
Conservation 
Authority

Whittier Narrows 
Dam Rec Area 
Development Plan

Completed The WCA is working with Army Corps and 
other agencies to update the Master Plan 
that will identify sustainable, multi-benefit 
watershed projects to address open space, 
recreation and watershed needs of the 
region.

Wenk & Associates have completed the Draft Plan 
and the Draft EIR both will be presented to the 
stakeholders in September 2010 for comment to 
be finalized in October 2010.

$300,000.00

LuzProject Manager:

RMC3547 Los Angeles 
Department of 
Parks and 
Recreation, County 
of

Whittier Narrows 
Nature Center Trail 
Enhancement

Completed Staff provided assistance and coordination 
with LA County Department of Parks and 
Recreation for a Resources Agency grant to 
create an interpretive trail linking the 
Whittier Narrows Nature Center  site to the 
San Gabriel River.

Staff provided assistance and coordination with LA 
County Department of Parks and Recreation for a 
Resources Agency grant to create an interpretive 
trail linking the Whittier Narrows Nature Center  
site to the San Gabriel River.

$0.00

Valorie S.Project Manager:

RMC3255 Watershed 
Conservation 
Authority

Woodland Duck 
Farm Acquisition

Completed Acquisition, planning and implementation 
of minor improvements to the first major 
riverfront park along the San Gabriel River.

Acquisition of 51 acres adjacent to the SGR and 
planning activities under this grant completed, 
including a survey of the entire visioned park to 
create new title and record property easements. 
Implementation grant RMC3609 continues 
development.

$1,300,000.00

Valorie S.Project Manager:

Item 9

25



 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Item 9

26




